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DATE: January 1st, 2015 

 

FOR: ABB Contractors’ purchase from Subcontractor of goods designed for integration into a Project, and optionally for the purchase of services 

for supervision of installation, commissioning and testing of such goods.  

 

1. DEFINITIONS AND INTERPRETATION 

1.1 In this document, the following terms shall have the following 

meaning: 

“ABB Contractor”: the purchasing ABB entity being party to the Sub-

contract; 

“ABB Contractor Data”: any data or information acquired by Subcon-

tractor in preparation of or during the fulfilment of the Subcontract, 

irrespective of whether such data or information relates to ABB Con-

tractor, its Affiliates or their respective customers or suppliers, includ-

ing but not limited to all technical or commercial know-how, drawings, 

specifications, inventions, processes or initiatives which are of a confi-

dential nature as well as data or information belonging to ABB Con-

tractor or its Affiliates (i) relating to an identified or identifiable indi-

vidual or legal entity or any other entity which is subject to applicable 

data protection or privacy laws and regulations, and/or (ii) being qual-

ified as “personal data”, “personal information”, or “personally identi-

fiable information” within the meaning of the applicable laws; 

“ABB GTC/Project Designed Goods”: the present ABB General Terms 

and Conditions for Purchase of Project Designed Goods (2015-1 

United Arab Emirates); 

“Acceptance Test Certificate”: the document issued by ABB Contrac-

tor in accordance with Clause 8.8 below; 

“Affiliate”: any entity, whether incorporated or not, which presently or 

in the future, directly or indirectly owns, is owned by, or is under com-

mon ownership with a Party, by virtue of a controlling interest of 50 % 

or more of the voting rights or the capital; 

“Client”: the person, firm or company who has employed or will em-

ploy ABB Contractor for the execution of the Project; 

“Delivery”: delivery of the Project Designed Goods Free Carrier FCA 

(named place of delivery as specified in the Subcontract) Incoterms 

2010; 

“Effective Date”: the day when the Subcontract comes into full force 

and effect as stated in the Subcontract; 

“Embedded Software”: software necessary for operation of the Project 

Designed Goods and embedded in and delivered as integral part of the 

Project Designed Goods, however excluding any other software, which 

shall be subject to a separate licence agreement; 

“Final Acceptance Certificate”: the document issued by ABB Contrac-

tor to Subcontractor in accordance with the provisions of Clause 8.10 

below; 

“Intellectual Property (Rights)”: all proprietary rights in results created 

intellectually (by thought) and protected by law, including but not lim-

ited to patents, patent applications and related divisionals and continu-

ations, utility models, industrial designs, trade names, trademarks, cop-

yrights (regarding software source codes, Subcontractor Documenta-

tion, data, reports, tapes and other copyrightable material) and respec-

tive applications, renewals, extensions, restorations, or proprietary 

rights in results created intellectually (by thought) which are protected 

by confidentiality, including but not limited to know-how and trade se-

crets; 

“Main Contract”: the contract entered into between Client and ABB 

Contractor in respect of the Project; 

“Open Source Software”: publicly available and accessible software 

which can be used, modified and further developed by everybody, how-

ever always in compliance with the relevant publicly available under-

lying licence terms and conditions; 
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“Order”: ABB Contractor’s purchase order (PO) issued to Subcontrac-

tor requesting the supply of the Project Designed Goods as specified in 

the Order, which is subject to the ABB GTC/Project Designed Goods 

and the Special Terms and Conditions, as the case may be. An Order 

can be placed either (i) as an electronic Order, or (ii) as a written Order; 

in both cases the Order shall contain a reference to the ABB 

GTC/Project Designed Goods; 

“Party”: either ABB Contractor or Subcontractor, collectively referred 

to as “Parties”; 

“Project”: the project to be executed by ABB Contractor under the 

Main Contract; 

“Project Designed Goods”: all material, components, machinery, 

equipment, supplies, Subcontractor Documentation and Services as per 

Clause 3.16, to be delivered as specified in the Subcontract; 

“Provisional Acceptance Certificate”: the certificate issued, as the case 

may be, by Client or ABB Contractor which evidences that the Project 

has met the performance criteria as specified in the Main Contract; 

“Schedule”: the time for completion of the Delivery as specified in the 

Subcontract; 

“Site”: the location where the Project is to be completed; 

“Subcontract”: a written contract, comprising of: 

- Subcontract Execution Document, 

- Special Terms and Conditions, 

- ABB GTC/Project Designed Goods,  

- Annexes, 

and/or the Order, which is accepted by Subcontractor (either expressly 

by written statement or impliedly by fulfilling the Subcontract in whole 

or in part); 

“Subcontractor”: the party of the Subcontract responsible for supplying 

the Project Designed Goods; 

“Subcontractor Documentation”: any HSE, operation, training and 

maintenance manuals, user guides, drawings, calculations, technical 

data, logic diagrams, progress reports, quality confirmation certificates, 

bills of lading, certificates of origin, export authorizations and licences, 

and any such other documents as required under the Subcontract and/or 

applicable laws; 

“Subcontract Price”: the price to be paid by ABB Contractor to Sub-

contractor as specified in the Subcontract; 

“Variation Order”: a change to the Subcontract such as to alter the 

Schedule, and to amend, to omit, to add to, or otherwise to change the 

Project Designed Goods or any parts thereof. 

1.2 Unless otherwise specified in the present ABB GTC/Project De-

signed Goods or the Subcontract: 

1.2.1 References to Clauses are to Clauses of the ABB GTC/Project 

Designed Goods; 

1.2.2 Headings to Clauses are for convenience only and do not affect 

the interpretation of the ABB GTC/Project Designed Goods; 

1.2.3 The use of the singular includes the plural and vice versa. 

1.3 Capitalized terms used in the ABB GTC/Project Designed Goods 

and the Subcontract shall have the meaning and shall be interpreted in 

the way described under Clause 1.1 above or as otherwise expressly 

defined in the ABB GTC/Project Designed Goods, or the Subcontract.  

2. APPLICATION OF TERMS 

2.1 The Subcontract, including the ABB GTC/Project Designed Goods, 

shall be the exclusive terms and conditions upon which ABB Contrac-

tor is willing to deal with Subcontractor, and the terms of the Subcon-

tract, including the ABB GTC/Project Designed Goods, shall govern 

the contractual relationship between ABB Contractor and Subcontrac-

tor.  

2.2 No terms or conditions endorsed upon, delivered with or contained 

in Subcontractor’s quotations, acknowledgements or acceptances, 

specifications or similar documents will form part of the Subcontract, 

and Subcontractor waives any right which it otherwise might have to 

rely on such other terms or conditions. 

2.3 Any amendment to the Subcontract or deviations from the provi-

sions of the Subcontract shall have no effect unless expressly agreed in 

writing by the Parties. 

3. SUBCONTRACTOR’S RESPONSIBILITIES 

3.1 Subcontractor shall supply the Project Designed Goods, including 

the Subcontractor Documentation: 

3.1.1 in accordance with the applicable laws and regulations, including 

but not limited to statutes, ordinances, permits or approvals (collec-

tively, the “Applicable Laws”) of any federal, state, local or other au-

thority or labour union applicable to the Project Designed Goods, and 

shall keep ABB Contractor indemnified against all penalties and liabil-

ities of any kind for non-compliance with any such Applicable Laws. 

To the extent that such regulations are advisory rather than mandatory, 

the standard of compliance to be achieved by Subcontractor shall be in 

compliance with the generally accepted best practice of the relevant 

industry. The Schedule for the Delivery of the Project Designed Goods 

and the Subcontract Price shall be adjusted to take account of any in-

crease or decrease in cost or delay resulting from a change in the Ap-

plicable Laws which materially affect Subcontractor in the perfor-

mance of its obligations under the Subcontract, provided however that 

adjustments relevant to the Delivery of the Project Designed Goods are 

obtained by ABB Contractor from Client under the Main Contract; 

3.1.2 in accordance with the quality standards stated under Clause 11.1 

and further specified in the Subcontract; 

3.1.3 free from defects and from any rights of third parties; 

3.1.4 on the dates specified in the Schedule;  

3.1.5 in the quantity specified in the Subcontract; and 

3.1.6 by skilled, experienced and competent engineers, foremen and 

labour, hired in numbers necessary for the proper and timely Delivery 

of the Project Designed Goods. 

3.2 Subcontractor shall not substitute or modify any of the Project De-

signed Goods or make any changes to the Project Designed Goods 

without ABB Contractor’s prior written approval. 

3.3 Subcontractor shall carry out and be responsible for the design and 

engineering of the Project Designed Goods. If during the approval pro-

cedure ABB Contractor/Client requires any modifications of the sub-

mitted design in the frame of the completeness and functionality of the 

Project Designed Goods, such modifications shall be deemed to be in-

cluded in the Subcontract Price. Subcontractor shall prepare drawings, 

calculations, software programs, samples, patterns, models, operation 

and maintenance manuals, and other Subcontractor Documentation and 

information of a similar nature, in sufficient detail to satisfy all Appli-

cable Laws and regulatory approvals and to provide ABB Contractor 

and Client and other persons concerned with sufficient information to 

operate, install, commission, repair, alter, maintain and otherwise use 

the completed Project Designed Goods.  

3.4 Subcontractor must obtain prior approval from ABB Contractor of 

any transport company (including the vehicles such as trucks, aircrafts, 

vessels etc.) which Subcontractor intends to use for the transportation 

of the Project Designed Goods. Unless ABB Contractor denies ap-

proval within ten (10) calendar days of receipt of the list of transport 

companies including the vehicles intended to be used, such list shall be 

deemed approved by ABB Contractor. Vessels used for transportation 

shall be less than fifteen (15) years old. 

3.5 Subcontractor shall satisfy itself as to all aspects of the Project in-

sofar as they affect the Project Designed Goods or the execution of the 

Subcontract.  

3.6 Subcontractor’s failure to obtain all information required shall not 

relieve Subcontractor neither from the responsibility of estimating 

properly the cost of delivering the Project Designed Goods, nor from 

the responsibility for additional costs arising out of or in connection 
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with such omission, nor from the responsibility for the performance of 

the Subcontract. 

3.7 Subcontractor shall be deemed to have examined and taken into 

consideration all relevant conditions, risks, contingencies, legal re-

quirements, necessary schedules, drawings and plans and all other cir-

cumstances which may influence or affect the Project Designed Goods 

or its obligations under the Subcontract, and to have obtained on its 

own responsibility all additional information and details which Sub-

contractor requires for the execution and completion of the Subcon-

tract. ABB Contractor shall not be responsible for any costs or losses 

due to failure of Subcontractor to obtain such information. 

3.8 Subcontractor shall give all notices and obtain and pay for all per-

mits, visas, licences and fulfil all other requirements necessary for the 

supply of the Project Designed Goods. 

3.9 Subcontractor shall ensure that the Project Designed Goods are con-

tained, packaged and/or marked in a manner that will preserve and pro-

tect the Project Designed Goods until risk transfers to ABB Contractor 

under the Subcontract. In addition, Subcontractor shall comply with 

any such packing and marking standards as required under the Special 

Terms and Conditions. 

3.10 In the event that Subcontractor is required to have access to the 

Site, such access shall be subject to ABB Contractor’s prior written ap-

proval. ABB Contractor shall grant Subcontractor access to the respec-

tive portions of the Site (as may be required in accordance with the 

Schedule) to enable Subcontractor to perform its obligations under the 

Subcontract.  

3.11 Subcontractor shall pay and be responsible for the suitability and 

availability of access routes as well as for any special or temporary 

rights of way required by, for or in connection with performance of its 

obligations under the Subcontract. Subcontractor shall take precautions 

to keep all public or private roads or tracks clear of any spillage or 

droppings from its traffic. All such spillage or droppings which occur 

shall be cleared immediately at Subcontractor’s risk and expense. 

3.12 Subcontractor shall bear the risk of loss of or damages to the Pro-

ject Designed Goods until Delivery and be responsible for any loss of 

or damages to the Project Designed Goods caused by Subcontractor 

after Delivery. 

3.13 Subcontractor shall co-operate with ABB Contractor’s request in 

scheduling and performing the Subcontract to avoid conflict or inter-

ference with work provided by other contractors and third parties at 

Site. 

3.14 If Subcontractor’s performance depends on proper provision of 

equipment or execution of works by ABB Contractor, Client or third 

parties, Subcontractor shall, prior to proceeding with the affected part 

of the Subcontract, promptly report in writing to ABB Contractor any 

apparent discrepancies or defects in equipment or execution of work or 

material. Otherwise such equipment or execution of works shall be 

deemed to be accepted by Subcontractor. 

3.15 Subcontractor shall be responsible for any activities performed by 

its employees in relation to the Subcontract, and in particular the fol-

lowing shall apply:  

3.15.1 Subcontractor assumes full and exclusive responsibility for any 

accident or occupational disease occurred to its employees in relation 

to the performance of the Subcontract. 

3.15.2 It is expressly agreed that the Subcontract does not imply any 

employment relationship between ABB Contractor and Subcontractor, 

or between ABB Contractor and Subcontractor’s employees assigned 

to the execution of the Subcontract. ABB Contractor shall remain free 

of any direct or indirect responsibility or liability for labour, social se-

curity or taxes with respect to Subcontractor and its employees as-

signed to the performance of the Subcontract. 

3.15.3 Subcontractor shall hire in its own name all employees required 

to perform effectively the Subcontract, who shall under no circum-

stances act as ABB Contractor’s employees.  

3.15.4 Subcontractor shall be solely and exclusively responsible for any 

claims and/or lawsuits filed by its employees and – unless caused by 

ABB Contractor’s gross negligence or intentional act – hold ABB Con-

tractor entirely safe and harmless from such claims and/or lawsuits. 

Subcontractor undertakes to voluntarily appear in court, recognizing its 

status as sole and exclusive employer, and to provide ABB Contractor 

with any and all requested documentation necessary to ensure proper 

legal defence of ABB Contractor in court. 

3.15.5 ABB Contractor is authorized to make any payments due to Sub-

contractor’s employees performing the Subcontract, in order to avoid 

lawsuits. Such payments may be made through withholding Subcon-

tractor’s credits, through offsetting or in any other way. Subcontractor 

shall provide any support requested by ABB Contractor with regard to 

such payments and indemnify ABB Contractor for any payments made. 

3.16 In the event ABB Contractor orders services for the Project De-

signed Goods to be performed by Subcontractor or any of its sub-sup-

pliers, the following provisions shall apply: 

3.16.1 “Services”: means all services to be executed by Subcontractor 

or any of its sub-suppliers and all other undertakings, obligations and 

responsibilities of Subcontractor specified in the Subcontract. Without 

limiting the generality of the foregoing, Services shall include the su-

pervision of the proper installation, commissioning and testing of the 

Project Designed Goods. Subcontractor shall co-ordinate the perfor-

mance of the Services with ABB Contractor’s Site management, taking 

into account the conditions prevailing on the Site. Subcontractor shall 

supply all equipment relevant to the Services to be provided and special 

tools of whatever kind, commissioning spares and consumables re-

quired for these Services. For the avoidance of doubt, special tools shall 

include all items required to work on the instrumentation and the con-

trol equipment and to install, set-up and configure the controls and 

transmitters provided with the Project Designed Goods. All spare parts, 

special tools and consumables shall become the property of ABB Con-

tractor. 

3.16.2 Personnel to execute Services: Subcontractor shall in a timely 

manner obtain and pay for all permits, licenses, visas and approvals 

necessary to allow its personnel to execute the Services in accordance 

with the Schedule. Personnel shall comply with particular country spe-

cific travel safety instructions and/or restrictions as provided by ABB 

Contractor. Subcontractor shall employ and provide sufficient number 

of competent and experienced personnel for the execution of the Ser-

vices. Upon ABB Contractor’s request Subcontractor shall remove 

forthwith from the Site any person who, in the opinion of ABB Con-

tractor, misconducts or is incompetent or negligent. Any person so re-

moved shall be replaced within fifteen (15) calendar days by a compe-

tent substitute. All costs relating to such removal shall be borne by Sub-

contractor. Subcontractor shall employ only persons free from conta-

gious diseases. Subcontractor shall, if requested by ABB Contractor, 

perform medical examination of its employees and provide ABB Con-

tractor with the results of such examination, unless such provision 

would violate applicable laws. 

3.16.3 Site conditions: Subcontractor shall satisfy itself as to the spe-

cifics of the Site, and all aspects thereof insofar as they affect the exe-

cution of the Services. Subcontractor shall also satisfy itself as to the 

means of access to the Site, the accommodation which may be required, 

the extent and nature of work and materials necessary for execution and 

completion of the Services, and whether Subcontractor has reasonably 

considered all such aspects in the Subcontract Price. 

3.16.4 Co-operation with others: ABB Contractor may request Subcon-

tractor to nominate and use a local sub-supplier to provide Services in 

the country of Site and to enter into the respective supply agreement 

with such sub-supplier. If Subcontractor nominates a sub-supplier for 

this purpose, Subcontractor warrants and undertakes to ABB Contrac-

tor that Subcontractor will coordinate its respective duties and obliga-

tions with the duties and obligations of that sub-supplier. Subcontractor 

will also ensure that Subcontractor and its sub-supplier jointly provide 
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the supervision of the installation, commissioning of the Project De-

signed Goods and perform all work incidental thereto and/or otherwise 

necessary to ensure that the Project Designed Goods are completed and 

operational in accordance with the Subcontract. 

4. HEALTH, SAFETY AND ENVIRONMENT (HSE) 

4.1 Subcontractor shall comply and ensure compliance by any of its 

employees and subcontractors with all applicable laws relating to HSE 

throughout the performance of the Subcontract. 

4.2 Subcontractor shall comply with (i) ABB Contractor’s HSE instruc-

tions for the Site and ABB’s Code of Practice for Safe Working (as 

referred to in the Special Terms and Conditions), (ii) Client’s instruc-

tions concerning HSE at Site and (iii) applicable industry standards and 

good engineering practice. 

4.3 Subcontractor shall allocate sufficient and qualified HSE resources 

to satisfy its obligations with regard to HSE. Resources allocation shall 

be reviewed periodically by Subcontractor and shared with ABB Con-

tractor to ensure HSE requirements can be met. Subcontractor shall en-

sure that all its personnel, and its subcontractors’ personnel, working 

on Site shall have received relevant training and induction before being 

allowed to work on Site. Subcontractor shall immediately remove from 

Site any person who, in ABB Contractor’s opinion, fails to comply with 

the provisions of the relevant legislation, regulations and rules as ap-

propriate or such other HSE legislation, which from time to time may 

be in force.  

4.4 Subcontractor shall be solely responsible for the health and safety 

of all its employees and subcontractors at Site and shall immediately 

advise ABB Contractor and the relevant authority, if so required, of the 

occurrence of any accident, incident or near-miss on or about the Site 

or otherwise in connection with the provision of the Project Designed 

Goods. Within twenty four (24) hours after the occurrence of any such 

accident, incident or near-miss, Subcontractor shall furnish ABB Con-

tractor with a written report, which shall be followed within fourteen 

(14) calendar days by a final report. Subcontractor shall also provide 

such a report to the appropriate authority when required. This proce-

dure shall not relieve Subcontractor from the full responsibility to pro-

tect persons and property, and from its liability for damages. 

4.5 Subcontractor shall notify ABB Contractor of all hazardous mate-

rials (as such term is defined in applicable laws or regulations) which 

are contained in the Project Designed Goods. Subcontractor shall fur-

nish ABB Contractor with copies of all applicable material safety data 

sheets and provide any appropriate special handling instructions for the 

Project Designed Goods no later than ten (10) calendar days prior to 

the Delivery date. 

5. VARIATION ORDERS 

5.1 ABB Contractor may issue, in the standard form provided in the 

Annexes, Variation Orders to Subcontractor to alter the Schedule, to 

amend, omit, add to, or otherwise change the Project Designed Goods 

or any parts thereof. Subcontractor shall carry out such Variation Or-

ders only upon receipt of a written Variation Order and continue to be 

bound by the provisions of the Subcontract. The value of each Varia-

tion Order shall then be added to or deducted from the Subcontract 

Price, as appropriate and specified in Clause 5.2. The Variation Order 

shall, as the case may be, express the amount of time by virtue of which 

the Schedule shall be shortened or extended.  

5.2 Payments or credits for any variations covered by a Variation Order 

shall be calculated in accordance with the following order: (i) agreed 

unit price list as defined in the Subcontract, (ii) lump sum to be agreed 

between ABB Contractor and Subcontractor, (iii) on a time and mate-

rial basis or, (iv) if necessary, as a combination of these methods. If the 

agreed unit price list does not cover the subject matter of the Variation 

Order, an additional price shall be determined by ABB Contractor on 

the basis of prices in the list for similar goods, and added to the unit 

price list. 

5.3 Variations requested by ABB Contractor in a reasonable time pe-

riod shall not result in extension of time for performance of Subcon-

tractor’s obligations. 

5.4 If Subcontractor believes that any order, request, act or omission of 

ABB Contractor involves or constitutes a change to the Subcontract, 

Subcontractor shall within five (5) calendar days of such order, request, 

act or omission forward a written proposal for a Variation Order in re-

spect of such change to ABB Contractor. Subcontractor shall not be 

entitled to additional compensation in respect of costs and/or time in-

curred, unless ABB Contractor issues a Variation Order as a result of 

Subcontractor’s proposal and Subcontractor complies strictly with the 

notice provisions of this Clause. 

5.5 If either ABB Contractor or Client requires any modifications to 

the design and engineering of the Project Designed Goods to ensuring 

completeness and functionality of the Project, such modifications shall 

not constitute a Variation Order, and costs shall be included in the Sub-

contract Price. Time extension for such modifications shall only be 

granted to the extent received by ABB Contractor from Client. In addi-

tion, if either ABB Contractor or Client requires a specific solution to 

be applied, such solution shall not constitute a Variation Order and 

shall be applied without additional costs for ABB Contractor, even if 

Subcontractor foresaw and submitted a different solution. 

5.6 Subcontractor shall not postpone or delay the performance of a Var-

iation Order on the grounds of dispute, or that it is subject to acceptance 

by Subcontractor, or agreeing to the value amount, and/or time exten-

sion to Schedule. 

6. DELIVERY 

6.1 The Delivery shall be in accordance with the Schedule. Partial de-

livery is not accepted unless confirmed or requested by ABB Contrac-

tor in writing. 

6.2 Subcontractor shall submit for ABB Contractor’s approval a de-

tailed execution plan (including agreed milestones as specified in the 

Subcontract) for the performance of the Subcontract and shall assist 

ABB Contractor with regard to the scheduling and planning process, 

and cooperate with ABB Contractor in all respects of the Subcontract 

scheduling and planning. 

6.3 Subcontractor must indicate latest at the time of acceptance of the 

Subcontract the customs tariff numbers of the country of consignment 

and the countries of origin for all Project Designed Goods. For con-

trolled Project Designed Goods, the relevant national export control 

numbers must be indicated and, if the Project Designed Goods are sub-

ject to U.S. export regulations, the U.S. Export Control Classification 

Numbers (ECCN) or classification numbers of the International Traffic 

In Arms Regulations (ITAR) must be specified. Proofs of preferential 

origin as well as conformity declarations and marks of the country of 

consignment or destination are to be submitted without being re-

quested; certificates of origin upon request. 

6.4 Subcontractor shall give ABB Contractor ten (10) calendar days 

written advance notice of each Delivery and shall ensure that such De-

livery is accompanied by a delivery note, which shall contain the fol-

lowing minimum information (unless required otherwise by ABB Con-

tractor): the Order number, date of Order, number of packages includ-

ing dimensions, weights and contents and, in the case of partial deliv-

ery, the outstanding balance remaining to be delivered. 

6.5 Subcontractor (or its appointed carrier) shall provide ABB Contrac-

tor with such additional import/export documents as are requested by 

ABB Contractor together with a delivery note. 

6.6 Ownership of Project Designed Goods shall pass on to ABB Con-

tractor at whichever is the earlier of the following times: (i) when 

loaded on the means of transport to be used for carriage of the Project 

Designed Goods, or (ii) progressively as payments for the Project De-

signed Goods are made by ABB Contractor, or (iii) when ownership 

transfer is required from ABB Contractor by Client under the Main 

Contract. 



ABB GTC/Project Designed Goods (2015-1 United Arab Emirates) 

ABB GTC Project Designed Goods (2015-1 United 

Arab Emirates).docx  
page 5 of 12 

 

6.7 As soon as materials provided by either ABB Contractor or Sub-

contractor arrive at Subcontractor’s premises, the Site or other place 

where the Project Designed Goods are being fabricated, Subcontractor 

shall mark them with an identification number and ABB Contractor’s 

name, and as far as possible keep them separate from other items. 

6.8 Unless requested otherwise, Subcontractor shall at least monthly in 

the form requested by ABB Contractor, report the status of the supply 

of the Project Designed Goods. The report shall provide a statement 

regarding the timely supply of the Project Designed Goods and steps 

proposed for expediting whenever required. The report shall be pro-

vided to ABB Contractor within five (5) calendar days from the end of 

the month covered by the report. If the supply of any part of the Project 

Designed Goods is behind the Schedule, Subcontractor shall submit in 

writing a recovery plan specifying its activities for reaching compliance 

with the Schedule. Upon ABB Contractor’s request, Subcontractor 

shall provide ABB Contractor at any time with all information regard-

ing the supply of the Project Designed Goods. ABB Contractor shall 

have the right to withhold payments under the Subcontract if Subcon-

tractor fails to submit any of the reports. 

7. TIME FOR DELIVERY, DELAY 

7.1 If Subcontractor does not comply with the Schedule, ABB Contrac-

tor reserves the right to instruct Subcontractor in writing to expedite its 

performance under the Subcontract. Subcontractor shall take such 

measures (in accordance with ABB Contractor’s instructions) as re-

quired for acceleration of progress so as to complete the supply of the 

Project Designed Goods, or the relevant part thereof, on time. Subcon-

tractor shall not be entitled to any additional payment for taking such 

steps to accelerate the work to meet the Schedule. Subcontractor shall 

notify ABB Contractor in writing within twenty four (24) hours of the 

occurrence and cause of any delay and also to make every effort to 

minimise or mitigate the costs or the consequences of such delay. 

7.2 If Subcontractor fails to deliver the Project Designed Goods in ac-

cordance with the Schedule, Subcontractor shall pay liquidated dam-

ages to ABB Contractor for this default. The liquidated damages shall 

be payable at a rate specified in the Subcontract. Subcontractor shall 

pay the liquidated damages upon written demand or upon receipt of an 

invoice from ABB Contractor. The amount of liquidated damages may 

be deducted by ABB Contractor from any payments due or which may 

become due to Subcontractor, or from Subcontractor’s financial guar-

antees, without prejudice to any other recovery method. The payment 

of such liquidated damages shall not relieve Subcontractor from any of 

its obligations and liabilities under the Subcontract. 

7.3 If the delay in Delivery is such that ABB Contractor is entitled to 

maximum liquidated damages and if the Project Designed Goods are 

still not delivered, ABB Contractor may in writing demand Delivery 

within a final reasonable period which shall not be less than one week. 

7.4 If Subcontractor does not deliver within such final period and this 

is not due to any circumstance for which ABB Contractor is responsi-

ble, then ABB Contractor reserves the right to: 

7.4.1 terminate the Subcontract pursuant to Clause 19 (Termination); 

7.4.2 refuse any subsequent delivery of Project Designed Goods which 

Subcontractor attempts to make; 

7.4.3 recover from Subcontractor any costs or expenditure incurred by 

ABB Contractor in obtaining the Project Designed Goods in substitu-

tion from another Subcontractor; 

7.4.4 claim in addition to liquidated damages under Clause 7 for any 

additional costs, losses or damages incurred whatsoever by ABB Con-

tractor which are reasonably attributable to Subcontractor’s failure to 

comply with the Subcontract. 

7.5 ABB Contractor shall also have the right to terminate the Subcon-

tract by notice in writing to the Subcontractor, if it is clear from the 

circumstances that there will occur a delay in Delivery which under 

Clause 7 would entitle ABB Contractor to maximum liquidated dam-

ages. 

8. TEST AND ACCEPTANCE OF PROJECT DESIGNED 

    GOODS 

8.1 Subcontractor shall perform tests as required in the Special Terms 

and Conditions, and any other tests required to meet regulations, codes 

and standards or deemed necessary by ABB Contractor to verify that 

the Project Designed Goods comply with the Subcontract.  

8.2 At any time prior to Delivery and during Subcontractor’s business 

hours, ABB Contractor and/or Client’s nominee shall have the right to 

(i) inspect the Project Designed Goods and Subcontractor’s manufac-

turing units upon providing reasonable notice, and/or (ii) witness fac-

tory test the Project Designed Goods, or any parts or materials thereof, 

as required in the Special Terms and Conditions. In addition, ABB 

Contractor and/or Client shall have the right to inspect and/or test the 

Project Designed Goods at Site. 

8.3 If the results of such inspection or test cause ABB Contractor to be 

of the opinion that the Project Designed Goods do not comply or are 

unlikely to comply with the Subcontract, ABB Contractor shall inform 

Subcontractor and Subcontractor shall immediately take such action as 

is necessary to ensure compliance with the Subcontract. In addition 

Subcontractor shall carry out such necessary additional inspection or 

testing at Subcontractor’s own cost whereby ABB Contractor and Cli-

ent shall be entitled to be present. ABB Contractor’s costs (including 

Client’s costs) of attending such additional inspection and testing of the 

Project Designed Goods shall be for Subcontractor’s account. 

8.4 Subcontractor shall prepare and transfer to ABB Contractor within 

fifteen (15) calendar days from the Effective Date of the Subcontract a 

detailed schedule of all tests, including a drawing showing the test ar-

rangement as well as a circuit diagram for the test procedure stating all 

instruments, equipment to be used, and indicating the estimated dates 

for the tests. Subcontractor shall furnish all instruments, labour, mate-

rial and assistance required for inspection and witness of testing of the 

Project Designed Goods. 

8.5 Subcontractor shall inform with a minimum of four (4) weeks ad-

vance notice in writing ABB Contractor when the Project Designed 

Goods are ready for the agreed inspections and tests. 

8.6 The costs of any tests shall be included in the Subcontract Price. 

8.7 In the event the Project Designed Goods do not pass the tests, the 

Parties shall prepare and sign a protocol after the acceptance test indi-

cating all relevant test results and the deficiencies and defects prevent-

ing ABB Contractor from issuing the Acceptance Test Certificate. Sub-

contractor shall remedy the deficiencies and defects within the shortest 

time possible or by the date in ABB Contractor’s Project Designed 

Goods defect notice.  

8.8 ABB Contractor will issue an Acceptance Test Certificate when the 

Project Designed Goods have passed all applicable tests, including but 

not limited to factory tests, and Subcontractor has met all obligations 

under the Subcontract. 

8.9 ABB Contractor in its sole discretion shall be entitled to issue the 

Acceptance Test Certificate as a conditional acceptance, despite defi-

ciencies and defects identified during the inspection and testing pro-

gram. In such case the conditional character and the respective defi-

ciencies and defects shall be expressly described in the Acceptance 

Test Certificate, and Subcontractor shall remedy these deficiencies and 

defects within the shortest time possible, however not later than thirty 

(30) calendar days from the date of the (conditional) Acceptance Test 

Certificate. ABB Contractor is entitled to withhold any outstanding 

payments until all these deficiencies and defects have been remedied. 

Should Subcontractor fail to remedy the same within the thirty (30) 

calendar days’ time period, the issued (conditional) Acceptance Test 

Certificate shall automatically be deemed to be null and void and ABB 

Contractor shall – without prejudice to any other rights or remedies it 

may have at law or under the Subcontract – be entitled (i) to treat the 

failure as a delay in completion, and (ii) to call any guarantees in its 

possession. The warranty period shall in no event commence under 

such (conditional) Acceptance Test Certificate. After all defects and 
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deficiencies have been remedied in due time, the Acceptance Test Cer-

tificate shall become effective. 

8.10 ABB Contractor shall issue the Final Acceptance Certificate when 

all defects and deficiencies have been remedied, Subcontractor has met 

all obligations under the Subcontract and the warranty period has ex-

pired. 

8.11 ABB Contractor in its sole discretion shall be entitled to issue the 

Final Acceptance Certificate as a conditional acceptance, despite defi-

ciencies and defects identified during the inspection and testing pro-

gram. In such case the conditional character and the respective defi-

ciencies and defects shall be expressly described in the (conditional) 

Final Acceptance Certificate, and Subcontractor shall remedy these de-

ficiencies and defects within the shortest time possible, however not 

later than thirty (30) calendar days from the date of the (conditional) 

Final Acceptance Certificate. ABB Contractor is entitled to withhold 

any outstanding payments until all these deficiencies and defects have 

been remedied. Should Subcontractor fail to remedy the same within 

the thirty (30) calendar days’ time period, the issued (conditional) Final 

Acceptance Certificate shall automatically be deemed to be null and 

void and ABB Contractor shall – without prejudice to any other rights 

or remedies it may have at law or under the Subcontract – be entitled 

(i) to treat the failure as a delay in performance, (ii) to be compensated 

by Subcontractor for all costs, damages and losses incurred as a result 

of these deficiencies and defects, and (iii) to call any guarantees in its 

possession. After all defects and deficiencies have been remedied, the 

Final Acceptance Certificate shall become effective. 

8.12 No certificate, consent, approval or acceptance by ABB Contrac-

tor or its representatives other than the Final Acceptance Certificate 

duly signed by ABB Contractor’s authorized representatives shall nei-

ther be deemed to constitute final approval and acceptance of the Pro-

ject Designed Goods nor relieve Subcontractor from any of its obliga-

tions under the Subcontract. 

8.13 Subcontractor shall have available and provide at its own expense 

sufficient equipment, workmen and services as required to obtain from 

ABB Contractor the Acceptance Test Certificate and the Final Ac-

ceptance Certificate. Any extension of time requires written application 

of Subcontractor (including explanation of the reasons for not comply-

ing with the Schedule) and written approval of ABB Contractor. 

8.14 ABB Contractor may under circumstances endangering the Pro-

ject Designed Goods and/or the proper execution of the Subcontract, 

without any effect on the obligations of either Party under the Subcon-

tract, take possession of any part of the Project Designed Goods prior 

to Delivery. Such possession shall not constitute acceptance of the Pro-

ject Designed Goods and shall not relieve Subcontractor of any of its 

obligations and liabilities under the Subcontract. 

8.15 Notwithstanding any approval, inspection, test or test sampling by 

ABB Contractor, Subcontractor shall remain fully responsible for the 

Project Designed Goods compliance with the Subcontract. This applies 

whether or not ABB Contractor has exercised its right of approval, in-

spection, testing and/or test sampling and shall not limit Subcontrac-

tor’s obligations under the Subcontract. For the avoidance of doubt, 

approval, inspection, testing or test sampling of Project Designed 

Goods by ABB Contractor shall in no event exempt Subcontractor from 

or limit Subcontractor’s warranties or liability in any way. 

9. SUSPENSION OF THE SUBCONTRACT 

9.1 ABB Contractor shall have the right to suspend performance of the 

Subcontract at any time for convenience for a period of 90 calendar 

days in the aggregate without any compensation to Subcontractor. In 

case the suspension extends beyond 90 calendar days, Subcontractor 

shall be compensated by ABB Contractor for the direct and reasonable 

incurred costs of such suspension, such as cost of protection, storage 

and insurance. The agreed time for performance of the Subcontract or 

the concerned part thereof shall be extended by the time period of the 

suspension. 

9.2 If the suspension of the Subcontract is caused or requested by Cli-

ent, Subcontractor shall be entitled only to a compensation as specified 

in the Subcontract and to the extent paid by Client. 

9.3 Subcontractor shall suspend the performance of the Subcontract or 

any part thereof, including postponing the Delivery, for such times and 

in such manner as ABB Contractor considers necessary (i) for proper 

HSE or execution of the Subcontract, or (ii) due to any default by Sub-

contractor, in which case Subcontractor shall bear all costs and be liable 

for the delay arising from such suspension. 

9.4 During any suspension Subcontractor shall properly protect and se-

cure the Project Designed Goods.  

9.5 Subcontractor is obliged to make every effort to minimise the con-

sequences of any suspension. 

9.6 Subcontractor shall have no right to suspend performance of the 

Subcontract. 

10. FORCE MAJEURE 

10.1 Neither Party shall be liable for any delay in performing or for 

failure to perform its obligations under the Subcontract if the delay or 

failure results from an event of “Force Majeure”, provided that the af-

fected Party serves notice to the other Party within five (5) calendar 

days from occurrence of the respective event of Force Majeure. 

10.2 “Force Majeure” means the occurrence of any of the following 

events, provided that they are unforeseeable and beyond the control of 

the Party affected that results in the failure or delay by such Party of 

some performance under the Subcontract, in full or part: flood, earth-

quake, volcanic eruption, war (whether declared or not), or terrorism. 

10.3 The delayed Party will provide continuous updates on status and 

efforts to resolve the delay, and will ultimately be entitled to an exten-

sion of time only, and no monetary compensation for the delay. Each 

Party shall use its reasonable endeavours to minimise the effects of any 

event of Force Majeure. 

10.4 If an event of Force Majeure occurs which exceeds twelve (12) 

months either Party shall have the right to terminate the Subcontract 

forthwith by written notice to the other Party without liability to the 

other Party. 

11. WARRANTY 

11.1 Subcontractor warrants that: 

11.1.1 the Project Designed Goods comply with the Subcontract, in-

cluding but not limited to the specifications as stipulated in the Sub-

contract, and with good engineering practices, and that they retain the 

functionality and performance as expected by Client, and remain free 

from rights of third parties, including Intellectual Property Rights; 

11.1.2 the Project Designed Goods are fit for the particular purpose of 

the Project, whether expressly or impliedly made known to Subcon-

tractor in the Subcontract; 

11.1.3 the Project Designed Goods are new and unused at the date of 

Delivery; 

11.1.4 the Project Designed Goods are free and remain free from de-

fects during the warranty period; and 

11.1.5 the Project Designed Goods comply with Clauses 3.1.1 and 20 

(Compliance, Integrity). 

11.2 Subcontractor warrants that the Embedded Software does not con-

tain hidden files, does not replicate, transmit, or activate itself without 

control of a person operating the computing equipment on which it re-

sides, and does not contain licence activation or authorization key or 

other function, whether implemented by electronic, mechanical soft-

ware, or other means, that restricts or may restrict use or access to the 

Embedded Software, and each Embedded Software logs any failure and 

assists incidents in a log file which may be reviewed online. 

11.3 The warranty period shall be thirty six (36) months from the date 

ABB Contractor has obtained the Provisional Acceptance Certificate. 

If Provisional Acceptance Certificate cannot be achieved through no 

fault of Subcontractor, the warranty period shall be forty eight (48) 
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months from the date of issuance of Acceptance Test Certificate for the 

respective Project Designed Goods, and in the absence of such Ac-

ceptance Test Certificate, the warranty period shall be forty eight (48) 

months from Delivery. 

11.4 In the event of a breach of warranty, the entire warranty period of 

Clause 11.3 shall be restarted upon Client’s and/or ABB Contractor’s 

written confirmation that the Project Designed Goods are no longer de-

fective. In all other cases the warranty period shall be extended by a 

time period which is equal to the time period from ABB Contractor’s 

notice of breach of warranty to Subcontractor until ABB Contractor 

notifies Subcontractor in writing that the breach has been successfully 

remedied. For all other parts of the Project Designed Goods which can-

not be used for the purposes of the Project as a result of a defect or 

damage, the same warranty extension shall apply. 

11.5 Subcontractor shall, during a period of three (3) years after expiry 

of the warranty period, remain responsible for and shall remedy any 

defects in the Project Designed Goods which have not been detected by 

inspections or tests carried out and did not otherwise become obvious 

before the expiry of the warranty period, but are the result of non-com-

pliance of the Project Designed Goods with the Subcontract prior to the 

expiry of the warranty period (hidden/latent defects). 

11.6 Subcontractor assigns, transfers and conveys to ABB Contractor 

all of its rights, title and interests under any and all warranties with 

respect to the Project Designed Goods. 

11.7 In case of non-compliance with the warranty provided under this 

Clause 11, ABB Contractor shall be entitled to enforce one or more of 

the following remedies at Subcontractor’s own expense and risk: 

11.7.1 to give Subcontractor the opportunity to carry out any additional 

work necessary to ensure that the terms and conditions of the Subcon-

tract are fulfilled within twenty (20) calendar days from ABB Contrac-

tor’s notice. If not otherwise agreed in writing by the Parties, such re-

medial work requires acceptance by ABB Contractor; 

11.7.2 to carry out (or to instruct a third party to carry out) any addi-

tional work necessary to make the Project Designed Goods comply 

with the Subcontract; 

11.7.3 to obtain from Subcontractor prompt repair or replacement of 

the non-compliant Project Designed Goods by other Project Designed 

Goods conforming with the Subcontract. Any and all costs, including 

but not limited to costs of transportation to Site, disassembly, cleaning, 

upgrade, assembly, installation, testing, inspection, insurance, comple-

tion, and acceptance, which are connected with correcting defects or 

damages shall be to Subcontractor’s account. This covers the time pe-

riod until issuance of the Final Acceptance Certificate; 

11.7.4 to refuse to accept any further Project Designed Goods, but with-

out exemption from Subcontractor’s liability for the defective Project 

Designed Goods for which ABB Contractor shall be entitled to a price 

reduction, instead of requiring their correction, replacement or re-

moval. A Variation Order will be issued to reflect an equitable reduc-

tion in the Subcontract Price. Such adjustments shall be effected 

whether or not final payment has been made; 

11.7.5 to claim such costs and damages as may have been sustained by 

ABB Contractor as a result of Subcontractor’s breach or failure; 

11.7.6 to terminate the Subcontract in accordance with Clause 19.1. 

11.8 The rights and remedies available to ABB Contractor and con-

tained in the Subcontract are cumulative and are not exclusive of any 

rights or remedies available under warranty, at law or in equity. 

12. STEP IN 

If Subcontractor (a) fails to deliver the Project Designed Goods or any 

part thereof in accordance with the Schedule or (b) fails to deliver the 

Project Designed Goods in accordance with any requirements as pro-

vided in the Subcontract and, within seven (7) calendar days after re-

ceipt of written notice from ABB Contractor, Subcontractor fails to 

take satisfactory actions (acceptable to ABB Contractor) to commence 

correction of such default or neglect with diligence and promptness, 

ABB Contractor may, without prejudice to any other remedy or rights 

ABB Contractor may have, take the Project Designed Goods (or rele-

vant part thereof) out of the hands of Subcontractor and employ other 

subcontractors to complete the Project Designed Goods (or relevant 

part thereof) or complete it by using its own resources. Any such work 

shall be performed at Subcontractor’s risk and expense. ABB Contrac-

tor shall have the right to take possession at Subcontractor’s premises 

of any uncompleted part of the Project Designed Goods and use all 

drawings, technical information related to the Project Designed Goods, 

materials, equipment and other property provided (or to be provided) 

or used by Subcontractor and use it as ABB Contractor deems fit in 

order to complete the Project Designed Goods. If the cost to ABB Con-

tractor for so completing the Project Designed Goods shall exceed the 

amount which would have been due to Subcontractor if the Project De-

signed Goods had been completed by him, Subcontractor shall pay the 

amount of such excess to ABB Contractor or it will be deducted from 

any money due or money that will become due to Subcontractor or from 

any of Subcontractor’s guarantees. 

13. PRICES, PAYMENT TERMS, INVOICING 

13.1 The Subcontract Price shall be deemed to cover the fulfilment by 

Subcontractor of all its obligations under the Subcontract and include 

the costs of the Project Designed Goods specified and the costs for eve-

rything, including but not limited to fees, taxes, duties, transportation, 

profit, overhead, licences, permits, and travel, whether indicated or de-

scribed or not, which is necessary for the execution, completion, and 

warranty of the Project Designed Goods. 

13.2 The prices stipulated in the Subcontract are fixed unless otherwise 

provided in a Variation Order.  

13.3 The payment terms and the applicable procedures shall be speci-

fied in the Subcontract. 

13.4 Subcontractor shall submit invoices complying with Subcontrac-

tor’s and ABB Contractor’s applicable local mandatory law, generally 

accepted accounting principles and ABB Contractor requirements set 

forth in the Subcontract, which shall contain the following minimum 

information: Subcontractor name, address and reference person includ-

ing contact details (telephone, e-mail etc.); invoice date; invoice num-

ber; Order number (same as stated in the Order); Subcontractor number 

(same as stated in the Order); address of ABB Contractor; quantity; 

specification of Project Designed Goods supplied; price (total amount 

invoiced); currency; tax or VAT amount; tax or VAT number; Author-

ized Economic Operator and/or Approved Exporter Authorization 

number and/or other customs identification number, if applicable. 

13.5 Invoices shall be accompanied by interim release of liens or priv-

ileges and shall be issued to ABB Contractor as stated in the Subcon-

tract. Invoices shall be sent to the invoice address specified in the Sub-

contract. The submission of an invoice shall be deemed to be a confir-

mation by Subcontractor that it has no additional claims, except as may 

already have been submitted in writing, for anything that has occurred 

up to and including the last day of the period covered by such invoice. 

13.6 Subcontractor shall make payment in due time for all equipment 

and labour used in, or in connection with, the performance of the Sub-

contract in order to avoid the imposition of any lien or privilege against 

any portion of the Project Designed Goods and/or the Project. In the 

event of the imposition of any such lien or privilege by any person who 

has supplied any such equipment or labour, or by any other person 

claiming by, through or under Subcontractor, Subcontractor shall, at its 

own expense, promptly take any and all action as may be necessary to 

cause such lien or privilege to be released or discharged. Subcontractor 

shall furnish satisfactory evidence, when requested by ABB Contrac-

tor, to verify compliance with the above. In the alternative, ABB Con-

tractor may pay to release the lien and withhold such amounts from 

Subcontractor. 

13.7 ABB Contractor shall have the right to withhold the whole or part 

of any payment to Subcontractor which, in the opinion of ABB Con-

tractor, is necessary for protection of ABB Contractor from loss on ac-

count of claims against Subcontractor, or failure by Subcontractor to 
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make due payments to its sub-suppliers or employees, or not having 

paid taxes, dues and social insurance contributions. ABB Contractor 

reserves the right to set off such amount owed to Subcontractor, or 

withhold payment for Project Designed Goods not delivered in accord-

ance with the Subcontract. However, Subcontractor shall not be entitled 

to set off any amounts owed by ABB Contractor to Subcontractor, un-

less prior approval has been granted by ABB Contractor in writing. 

13.8 Unless otherwise agreed in writing (or instructed by ABB Con-

tractor in writing), Subcontractor shall carry on and maintain the timely 

supply of the Project Designed Goods during arbitration and any dis-

pute or disagreement with ABB Contractor, including, without limita-

tion, a dispute or disagreement about ABB Contractor’s withholding of 

payments otherwise due to Subcontractor. 

14. FINANCIAL GUARANTEES 

14.1 Subcontractor shall submit financial guarantees as required in the 

Special Terms and Conditions, within fifteen (15) calendar days from 

Effective Date of the Subcontract. The guarantees shall be issued by 

reputable banks accepted by ABB Contractor. The guarantees shall be 

unconditional, irrevocable and payable on first demand. Subcontrac-

tor’s failure to provide such financial guarantees shall entitle ABB 

Contractor to claim compensation for costs and damages as may have 

been sustained by ABB Contractor as a result of Subcontractor’s failure 

to provide such financial guarantees, without prejudice to any other 

rights ABB Contractor may have under the Subcontract. ABB Contrac-

tor may seek additional security from Subcontractor, such as a parent 

company or bank guarantee, in a form as provided in the Annexes. 

14.2 The financial guarantees shall remain valid until issuance of the 

Final Acceptance Certificate by ABB Contractor. However, in case an 

advance payment guarantee is submitted, such guarantee shall remain 

valid until issuance of the Acceptance Test Certificate. 

14.3 In the event the Parties agree on increased prices, the financial 

guarantee shall be increased proportionally within twenty (20) calendar 

days from ABB Contractor’s written confirmation of the increase of the 

respective prices, or otherwise the equivalent amount shall be deducted 

from each invoice and become reimbursable upon issuance of the Final 

Acceptance Certificate. 

14.4 All costs related to financial guarantees shall be for the account of 

Subcontractor. 

15. DOCUMENTATION 

15.1 Subcontractor shall at its expense: 

15.1.1 submit, as part of the Project Designed Goods, the Subcontractor 

Documentation. Delay in submitting the Subcontractor Documentation 

is regarded a delay in supplying the Project Designed Goods and the 

consequences are as set out in Clause 7 (Time for Delivery, Delay); 

15.1.2 prepare translation into English and/or any other language if so 

required by ABB Contractor; 

15.1.3 immediately upon receipt of Client’s and/or ABB Contractor’s 

technical specification, carefully check such specifications and Sub-

contractor shall promptly notify ABB Contractor of any errors, omis-

sions or discrepancies found in such specifications. ABB Contractor 

shall not bear any costs or liability in relation to any errors, omissions 

or discrepancies which Subcontractor ought to have found during its 

check; 

15.1.4 provide ABB Contractor with updated copies of the drawings 

(“as-built”) and specifications showing all changes and modifications 

made during the execution of the Subcontract. 

15.2 Where certificates are required, such certificates shall be submit-

ted by and at the expense of Subcontractor. Such submittal shall be 

made in accordance with ABB Contractor’s instructions. Certificates 

shall be subject to review and approval by ABB Contractor, and Project 

Designed Goods represented by such certificates shall not be fabricated 

or delivered without such review and approval. Certificates shall 

clearly identify the Project Designed Goods being certified and shall 

include but not be limited to the following information: Subcontractor's 

name, name of the item, manufacturer’s name, and reference to the ap-

propriate drawing, technical specification section and paragraph num-

ber, all as applicable. 

15.3 All Subcontractor Documentation is subject to the provisions 

above as well as the review and approval by ABB Contractor. 

15.4 Subcontractor shall not be entitled to any compensation for Project 

Designed Goods provided prior to such approval to the extent that Pro-

ject Designed Goods have to be modified in the result of comments 

from ABB Contractor. 

15.5 ABB Contractor shall approve or comment on Subcontractor Doc-

umentation within the number of days after receipt specified in the Sub-

contract, provided that the Subcontractor Documentation is in a status 

that enables ABB Contractor to decide if the submitted Subcontractor 

Documentation is to be approved or revised. 

15.6 Subcontractor Documentation commented upon by ABB Contrac-

tor shall be corrected and resubmitted for approval within seven (7) 

calendar days from the date of receipt of the comments by Subcontrac-

tor. 

15.7 Reviews and approvals by ABB Contractor do not constitute for-

mal and final acceptance of the details, general design, calculations, 

analyses, test methods, certificates, materials or other concerned items 

of the Project Designed Goods and do not relieve Subcontractor from 

full compliance with its contractual obligations. Final acceptance of the 

Project Designed Goods is exclusively subject to issuance of Final Ac-

ceptance Certificate. 

15.8 Any drawings and documents provided by ABB Contractor to 

Subcontractor shall remain the exclusive property of ABB Contractor 

and may not be used by Subcontractor for any other purpose than per-

forming the Subcontract. Such drawings and documents must not be 

copied, reproduced or transmitted in whole or in part to any third party 

without the prior written consent of ABB Contractor. All drawings and 

documents provided by ABB Contractor to Subcontractor shall be re-

turned to ABB Contractor upon ABB Contractor’s request. 

15.9 Subcontractor shall keep all Subcontractor Documentation at least 

for ten (10) years after Delivery or any such longer time required by 

applicable law. 

16. INTELLECTUAL PROPERTY 

16.1 Subcontractor hereby grants ABB Contractor and/or Client, or un-

dertakes to procure that ABB Contractor and/or Client is granted, a per-

petual, irrevocable, transferable, sub-licensable, non-exclusive, roy-

alty-free licence to use the Intellectual Property Rights in the Project 

Designed Goods, including Subcontractor Documentation and includ-

ing Embedded Software, if any.  

16.2 In the event any Intellectual Property Rights in the Project De-

signed Goods are to be transferred from Subcontractor to ABB Con-

tractor or Client, the terms and conditions for such transfer shall be 

separately agreed in the Special Terms and Conditions. 

16.3 In the event the Embedded Software contains or uses Open Source 

Software, Subcontractor must fully specify and inform ABB Contrac-

tor in writing and prior to Delivery about all Open Source Software 

implemented into or used by the Embedded Software. In the event that 

ABB Contractor does not approve Open Source Software components 

contained in or used by the Embedded Software, Subcontractor agrees 

to replace or substitute the affected Open Source Software compo-

nent(s) contained in or used by the Embedded Software. 

17. LIABILITY AND INDEMNITY 

17.1 Subcontractor shall indemnify ABB Contractor and Client against 

all liabilities, losses, damages, injuries, cost, actions, suits, claims, de-

mands, charges or expenses whatsoever arising in connection with 

death or injury suffered by persons employed by Subcontractor or any 

of its sub-suppliers. 

17.2 Without prejudice to applicable mandatory law or unless other-

wise agreed between the Parties, Subcontractor shall compensate/in-

demnify ABB Contractor and Client for all liabilities, losses, damages, 



ABB GTC/Project Designed Goods (2015-1 United Arab Emirates) 

ABB GTC Project Designed Goods (2015-1 United 

Arab Emirates).docx  
page 9 of 12 

 

injuries, cost, actions, suits, claims, demands, charges or expenses 

whatsoever arising out of or in connection with the performance of the 

Subcontract and/or the Project Designed Goods (i) for Subcontractor’s 

breaches of the Subcontract, and (ii) for any claim made by a third party 

(including employees of Subcontractor) against ABB Contractor in 

connection with the Project Designed Goods and to the extent that the 

respective liability, loss, damage, injury, cost or expense was caused 

by or arises from acts or omissions of Subcontractor and/or from the 

Project Designed Goods.  

17.3 In the event of infringements of third party Intellectual Property 

Rights caused by or related to the Project Designed Goods: 

17.3.1 Subcontractor shall reimburse ABB Contractor and Client for 

any liabilities, losses, damages, injuries, costs and expenses (including 

without limitation to any direct, indirect, or consequential losses, loss 

of profit and loss of reputation, and all interest, penalties and legal and 

other professional costs and expenses) arising out of such infringement. 

This obligation does not limit any further compensation rights of ABB 

Contractor or Client; 

17.3.2 Without prejudice to ABB Contractor’s right under the Subcon-

tract, Subcontractor shall, upon notification from ABB Contractor at 

Subcontractor’s cost (i) procure for ABB Contractor the right to con-

tinue using the Project Designed Goods; (ii) modify the Project De-

signed Goods so that they cease to be infringing; or (iii) replace the 

Project Designed Goods by non-infringing Project Designed Goods. 

17.4 Subcontractor shall be responsible for the acts, omissions, de-

faults, negligence or obligations of any of its sub-suppliers, its agents, 

servants or workmen as fully as if they were the acts, omissions, de-

faults, negligence or obligations of Subcontractor. 

17.5 ABB Contractor reserves the right to set off any indemnity/liabil-

ity claims under the Subcontract against any amounts owed to Subcon-

tractor. 

17.6 For any indemnity obligations, Subcontractor shall defend ABB 

Contractor and/or Client at its cost against any third party claims upon 

ABB Contractor’s request. 

18. INSURANCE 

18.1 Until issuance of the Final Acceptance Certificate and as required 

in the Special Terms and Conditions, Subcontractor shall maintain at 

its expense with reputable and financially sound insurers acceptable to 

ABB Contractor the following type of insurances: marine cargo insur-

ance, public liability insurance, statutory worker’s compensation/em-

ployer’s liability insurance. 

18.2 All insurance policies shall be endorsed to include ABB Contrac-

tor as additional insured and provide a waiver of insurer’s right of sub-

rogation in favour of ABB Contractor. All insurance policies and waiv-

ers of recourse shall, upon request by ABB Contractor, be extended to 

also similarly apply to Client. Subcontractor shall no later than Effec-

tive Date provide to ABB Contractor certificates of insurance covering 

such policies as well as confirmation that premiums have been paid. 

Subcontractor shall also provide upon ABB Contractor’s request copies 

of such insurance policies. 

18.3 In case of loss and damage related to the covers in Clause 18, any 

and all deductibles shall be for Subcontractor’s account. 

18.4 Subcontractor shall furnish notice to ABB Contractor within thirty 

(30) calendar days of any cancellation or non-renewal or material 

change to the terms of any insurance. 

18.5 All Subcontractor policies (except worker’s compensation/em-

ployer’s liability) shall be considered primary insurance and any insur-

ance carried by ABB Contractor shall not be called upon by Subcon-

tractor’s insurers to contribute or participate on the basis of contrib-

uting, concurrent, double insurance or otherwise. 

18.6 Should Subcontractor fail to provide insurance certificates and 

maintain insurance according to Clause 18, ABB Contractor shall have 

the right to procure such insurance cover at the sole expense of Sub-

contractor. 

18.7 Any compensation received by Subcontractor shall be applied to-

wards the replacement and/or restoration of the Project Designed 

Goods. 

18.8 Nothing contained in this Clause 18 shall relieve Subcontractor of 

any liability under the Subcontract or any of its obligations to make 

good any loss or damage to the Project Designed Goods. The insured 

amounts can neither be considered nor construed as a limitation of lia-

bility. 

19. TERMINATION 

19.1 Without prejudice to any other rights or remedies to which ABB 

Contractor may be entitled, ABB Contractor may terminate the Sub-

contract in the event that: 

19.1.1 Subcontractor commits a breach of its obligations under the Sub-

contract, and fails to remedy that breach within ten (10) calendar days 

(unless otherwise stated under the Subcontract) of receiving written no-

tice from ABB Contractor requiring its remedy; or 

19.1.2 subject to Clause 7.3, the maximum amount of liquidated dam-

ages payable by Subcontractor is reached, or, subject to Clause 7.5, it 

is clear from the circumstances that a delay will occur in Delivery 

which would entitle ABB Contractor to maximum liquidated damages; 

or 

19.1.3 Subcontractor fails to provide, in response to demand by ABB 

Contractor, adequate assurance of Subcontractor’s future performance, 

whereby ABB Contractor shall be the sole judge of the adequacy of 

said assurance; or 

19.1.4 there is any adverse change in the position, financial or other-

wise, of Subcontractor, whereby and without limitation: 

a) Subcontractor becomes insolvent; or 

b) an order is made for the winding up of Subcontractor; or  

c) documents are filed with a court of competent jurisdiction for the 

appointment of an administrator of Subcontractor; or 

d) Subcontractor makes any arrangement or composition with its cred-

itors, or makes an application to a court of competent jurisdiction for 

the protection of its creditors in any way; or 

19.1.5 Subcontractor ceases, or threatens to cease, performing a sub-

stantial portion of its business, whether voluntarily or involuntarily, 

that has or will have an adverse effect on Subcontractor’s ability to per-

form its obligations under the Subcontract; or 

19.1.6 any representation or warranty made by Subcontractor in the 

Subcontract is not true, or inaccurate and if such lack of truth or accu-

racy would reasonably be expected to result in an adverse impact on 

ABB Contractor, unless cured within ten (10) calendar days after the 

date of written notice of such lack; or 

19.1.7 there is a change of control of Subcontractor. 

19.2 Upon termination according to Clause 19.1, ABB Contractor shall 

be entitled to reclaim all sums which ABB Contractor has paid to Sub-

contractor under the Subcontract and to claim compensation for any 

costs, losses or damages incurred whatsoever in connection with such 

termination. Subcontractor shall at its own expense promptly remove 

from the Site all portions of the Project Designed Goods which are de-

fective or otherwise not conforming with the Subcontract and which 

have not been corrected, unless removal is waived by ABB Contractor. 

19.3 If Subcontractor does not proceed with the removal of defective 

or non-conforming Project Designed Goods or the respective parts im-

mediately upon written notice from ABB Contractor, ABB Contractor 

may (or may instruct a third party to) remove them and store them at 

the expense of Subcontractor. If Subcontractor does not pay the cost of 

such removal and storage within ten (10) calendar days thereafter, ABB 

Contractor may upon ten (10) additional calendar days’ written notice 

sell such items at auction or at private sale and shall account for the net 

proceeds thereof, after deducting all the costs of such sale and other 

costs that should have been borne by Subcontractor. If such proceeds 

of sale do not cover all costs of sale and other costs which Subcontrac-

tor should have borne, the difference shall be charged to Subcontractor. 
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If payments then or thereafter due to Subcontractor are not sufficient to 

cover such amount, Subcontractor shall pay the difference to ABB 

Contractor.  

19.4 Upon termination according to Clause 19.1, ABB Contractor may 

complete the Subcontract or employ other suppliers to complete the 

Subcontract. Any such work shall be performed at Subcontractor’s risk 

and expense. ABB Contractor shall have the right to take possession at 

Subcontractor’s premises and/or at Site of any uncompleted part of the 

Project Designed Goods and use all Subcontractor Documentation, 

Subcontractor’s equipment and other property provided (or to be pro-

vided) or used by Subcontractor and use it as ABB Contractor deems 

fit in order to complete the Project Designed Goods. If the cost to ABB 

Contractor for so completing the Project Designed Goods shall exceed 

the amount which would have been due to Subcontractor had the Pro-

ject Designed Goods been completed by Subcontractor, Subcontractor 

shall pay the amount of such excess to ABB Contractor or it will be 

deducted from any money due or money that will become due to Sub-

contractor or from any of Subcontractor’s guarantees. 

19.5 ABB Contractor has the right to terminate the Subcontract or parts 

of the Subcontract without cause at any time with immediate effect at 

its sole discretion by written notice to Subcontractor. Upon receipt of 

such notice Subcontractor shall stop all progress of the Project De-

signed Goods and performance of the Subcontract unless otherwise di-

rected by ABB Contractor. ABB Contractor shall pay Subcontractor 

for the Project Designed Goods completed and for the materials pur-

chased for execution of the Project Designed Goods before termination 

and for which ABB Contractor is legally bound to accept Delivery, and 

which cannot be used by Subcontractor for any other purposes (such 

materials will become property of ABB Contractor upon payment by 

ABB Contractor), and other verified, proven and direct additional ex-

penses for discontinuing the Subcontract. However, in no event shall 

the total amount to be paid by ABB Contractor to Subcontractor exceed 

the amount of accumulated costs as stated in the Special Terms and 

Conditions, or in the absence thereof, the amount due and payable by 

ABB Contractor at the time of termination according to the Subcon-

tract. Subcontractor shall have no further claim for compensation due 

to such termination. Claims for compensation of loss of anticipated 

profits are excluded. 

19.6 In case the Main Contract is terminated for reasons other than Sub-

contractor’s performance and if ABB Contractor, as a result thereof, 

terminates the Subcontract, compensation to be paid to Subcontractor 

shall correspond to the compensation paid by Client to ABB Contractor 

for the respective part of the Subcontract. 

19.7 On termination of the Subcontract, Subcontractor shall immedi-

ately deliver to ABB Contractor all copies of information or data pro-

vided by ABB Contractor to Subcontractor for the purposes of the Sub-

contract. Subcontractor shall certify to ABB Contractor that Subcon-

tractor has not retained any copies of such information or data. 

19.8 On termination of the Subcontract, Subcontractor shall immedi-

ately deliver to ABB Contractor all specifications, programs and other 

information, data, and Subcontractor Documentation regarding the 

Project Designed Goods which exist in any form whatsoever at the date 

of such termination, whether or not then complete.  

19.9 Termination of the Subcontract, however arising, shall not affect 

or prejudice the accrued rights of the Parties as at termination, or the 

continuation of any provision expressly stated to survive, or implicitly 

surviving, termination. 

20. COMPLIANCE, INTEGRITY 

20.1 Subcontractor shall provide the Project Designed Goods in com-

pliance with all relevant legislation, laws, rules, regulations, and codes 

of practice, guidance and other requirements of any relevant govern-

ment or governmental agency. To the extent that such regulations are 

advisory rather than mandatory, the standard of compliance to be 

achieved by Subcontractor shall be in compliance with the generally 

accepted best practice of the relevant industry. 

20.2 Subcontractor must comply with the ABB Lists of Prohibited and 

Restricted Substances and with the reporting and other requirements 

regarding Conflict Minerals made available under www.abb.com – 

Supplying – Material Compliance or otherwise and shall provide 

ABB Contractor with respective documents, certificates and statements 

if requested. Any statement made by Subcontractor to ABB Contractor 

(whether directly or indirectly, e. g. where applicable via the ABB Sup-

plier Registration and Pre-Qualification System) with regard to materi-

als used for or in connection with the Project Designed Goods will be 

deemed to be a representation under the Subcontract. 

20.3 Subcontractor represents and warrants that it is knowledgeable 

with, and is and will remain in full compliance with all applicable trade 

and customs laws, regulations, instructions, and policies, including, but 

not limited to, securing all necessary clearance requirements, proofs of 

origin, export and import licenses and exemptions from, and making 

all proper filings with appropriate governmental bodies and/or disclo-

sures relating to the provision of services, the release or transfer of 

goods, hardware, software and technology to non U.S. nationals in the 

U.S., or outside the U.S., the release or transfer of technology and soft-

ware having U.S. content or derived from U.S. origin software or tech-

nology.  

20.4 No material or equipment included in or used for the Project De-

signed Goods shall originate from any company or country listed in any 

relevant embargo issued by the authority in the country where the Pro-

ject Designed Goods shall be used or an authority otherwise having 

influence over the equipment and material forming part of the Project 

Designed Goods. If any of the Project Designed Goods are or will be 

subject to export restrictions, it is Subcontractor’s responsibility to 

promptly inform ABB Contractor in writing of the particulars of such 

restrictions. 

20.5 Both Parties warrant that each will not, directly or indirectly, and 

that each has no knowledge that the other Party or any third parties will, 

directly or indirectly, make any payment, gift or other commitment to 

its customers, to government officials or to agents, directors and em-

ployees of each Party, or any other party in a manner contrary to appli-

cable laws (including but not limited to the U. S. Foreign Corrupt Prac-

tices Act and, where applicable, legislation enacted by member states 

and signatories implementing the OECD Convention Combating Brib-

ery of Foreign Officials), and shall comply with all relevant laws, reg-

ulations, ordinances and rules regarding bribery and corruption. Noth-

ing in the Subcontract shall render either Party or any of its Affiliates 

liable to reimburse the other for any such consideration given or prom-

ised.  

20.6 Subcontractor herewith acknowledges and confirms that Subcon-

tractor has received a copy of ABB’s Code of Conduct and ABB’s Sup-

plier Code of Conduct or has been provided information on how to ac-

cess both ABB Codes of Conduct online under www.abb.com/Integ-

rity. Subcontractor is obliged and agrees to perform its contractual ob-

ligations in accordance with both ABB Codes of Conduct, including 

but without limitation to all employment, health, safety and environ-

mental requirements specified therein. 

20.7 ABB has established the following reporting channels where Sub-

contractor and its employees may report suspected violations of appli-

cable laws, policies or standards of conduct: Web portal: 

www.abb.com/Integrity – Reporting Channels; telephone and mail 

address: specified on this Web portal. 

20.8 Any violation of an obligation contained in this Clause 20 shall be 

a material breach of the Subcontract. Either Party’s material breach 

shall entitle the other Party to terminate the Subcontract with immedi-

ate effect and without prejudice to any further right or remedies under 

such Subcontract or applicable law.  

20.9 Notwithstanding anything to the contrary contained in the Sub-

contract, Subcontractor shall, without any limitations, indemnify and 

hold harmless ABB Contractor from and against any liabilities, claim, 

proceeding, action, fine, loss, cost or damages arising out of or relating 

http://www.abb.com/
http://www.abb.com/Integrity
http://www.abb.com/Integrity
http://www.abb.com/Integrity
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to any such violation of the above mentioned obligations and the ter-

mination of the Subcontract, or arising from export restrictions con-

cealed by Subcontractor. With respect to export restrictions solely at-

tributable to ABB Contractor’s use of the Project Designed Goods, the 

now said commitment shall only apply to the extent Subcontractor has 

knowledge of or reasonably should have been aware of such use. 

21. ASSIGNMENT AND SUBCONTRACTING 

21.1 Subcontractor shall neither novate nor assign, subcontract, trans-

fer, nor encumber the Subcontract nor any parts thereof (including any 

monetary receivables from ABB Contractor) without prior written ap-

proval of ABB Contractor. 

21.2 ABB Contractor may at any time assign, novate, encumber, sub-

contract or deal in any other manner with all or any of its rights or ob-

ligations under the Subcontract. 

22. NOTICES AND COMMUNICATION 

Any notice shall (unless otherwise agreed upon) be given in the lan-

guage of the Subcontract by sending the same by registered mail, cou-

rier, fax or by e-mail to the address of the relevant Party as stated in the 

Subcontract or to such other address as such Party may have notified in 

writing to the other for such purposes. E-mail and fax notices expressly 

require written confirmation issued by the receiving Party. Electronic 

read receipts may not under any circumstances be deemed as confirma-

tion of notice. Electronic signatures shall not be valid, unless expressly 

agreed in writing by duly authorised representatives of the Parties. 

23. WAIVERS 

Failure to enforce or exercise, at any time or for any period, any term 

of the applicable ABB GTC/Project Designed Goods or the Subcon-

tract does not constitute, and shall not be construed as, a waiver of such 

term and shall not affect the right later to enforce such term or any other 

term herein contained. 

24. GOVERNING LAW AND DISPUTE SETTLEMENT 

24.1 The Subcontract shall be governed by and construed in accordance 

with the laws of the country (and/or the state, as applicable) of ABB 

Contractor’s legal registration, however under exclusion of its conflict 

of law rules and the United Nations Convention on International Sale 

of Goods. 

24.2 In the event of a dispute arising out of or relating to the Subcon-

tract, including any question regarding its existence, validity or termi-

nation, the Parties shall first seek settlement of that dispute by media-

tion in accordance with the Mediation Rules of the DIFC-LCIA Arbi-

tration Centre, which Rules are deemed to be incorporated by reference 

into this Clause. If the dispute is not settled by mediation within 30 

calendar days of the commencement of the mediation, or such further 

period as the Parties shall agree in writing, the dispute shall be referred 

to and finally resolved by arbitration under the Arbitration Rules of the 

DIFC-LCIA Arbitration Centre, which Rules are deemed to be incor-

porated by reference into this Clause. The language to be used in the 

mediation and in the arbitration shall be English. In any arbitration 

commenced pursuant to this Clause, (i) the number of arbitrators shall 

be one; and (ii) the seat, or legal place, of arbitration shall be DIFC, 

Dubai. 

24.3 Subcontractor shall keep such contemporary records as may be 

necessary to substantiate any claim. Without admitting ABB Contrac-

tor’s liability, ABB Contractor may, after receiving any claim notice 

from Subcontractor, monitor the record-keeping and instruct Subcon-

tractor to keep further contemporary records. ABB Contractor shall be 

entitled either itself or using such reputable and competent agents or 

representatives as it may authorize to audit the systems and retain rec-

ords of Subcontractor specific to the Subcontract and Subcontractor 

shall ensure that ABB Contractor has similar rights to audit the systems 

and retain the records of any Subcontractor’s sub-suppliers. No such 

audit or inspection shall relieve Subcontractor of liability or responsi-

bility. 

25. CONFIDENTIALITY, DATA SECURITY,  

      DATA PROTECTION 

25.1 Subcontractor shall: 

25.1.1 Unless otherwise agreed in writing, keep in strict confidence all 

ABB Contractor Data and any other information concerning ABB Con-

tractor’s or its Affiliates’ business, its products and/or its technologies 

which Subcontractor obtains in connection with the Project Designed 

Goods to be provided (whether before or after acceptance of the Sub-

contract). Subcontractor shall restrict disclosure of such confidential 

material to such of its employees, agents or subcontractors or other 

third parties as need to know the same for the purpose of the provision 

of the Project Designed Goods to ABB Contractor. Subcontractor shall 

ensure that such employees, agents, subcontractors or other third par-

ties are subject to and comply with the same obligations of confidenti-

ality as applicable to Subcontractor and shall be liable for any unau-

thorized disclosures; 

25.1.2 Apply appropriate safeguards, adequate to the type of ABB Con-

tractor Data to be protected, against the unauthorised access or disclo-

sure of ABB Contractor Data and protect such ABB Contractor Data in 

accordance with the generally accepted standards of protection in the 

related industry, or in the same manner and to the same degree that it 

protects its own confidential and proprietary information – whichever 

standard is higher. Subcontractor may disclose confidential infor-

mation to “Permitted Additional Recipients” (which means Subcon-

tractor’s authorised representatives, including auditors, counsels, con-

sultants and advisors) provided always that such Permitted Additional 

Recipients sign with Subcontractor a confidentiality agreement with 

terms substantially similar hereto or, where applicable, are required to 

comply with codes of professional conduct ensuring confidentiality of 

such information; 

25.1.3 Not (i) use ABB Contractor Data for any other purposes than for 

providing the Project Designed Goods, or (ii) reproduce the ABB Con-

tractor Data in whole or in part in any form except as may be required 

by the respective contractual documents, or (iii) disclose ABB Contrac-

tor Data to any third party, except to Permitted Additional Recipients 

or with the prior written consent of ABB Contractor; 

25.1.4 Install and update at its own costs required adequate virus pro-

tection software and operating system security patches for all comput-

ers and software utilized in connection with providing the Project De-

signed Goods;  

25.1.5 Inform ABB Contractor without delay about suspicion of 

breaches of data security or other serious incidents or irregularities re-

garding any ABB Contractor Data.  

25.2 Subcontractor agrees that ABB Contractor shall be allowed to pro-

vide any information received from Subcontractor to any Affiliate of 

ABB Contractor. Subcontractor shall obtain in advance all necessary 

approval or consent for ABB Contractor to provide such information to 

ABB Contractor’s Affiliates if such information is confidential for any 

reason or subject to applicable data protection or privacy laws and reg-

ulations. 

25.3 In case the type of ABB Contractor Data affected is particularly 

sensitive and therefore, according to ABB Contractor’s opinion, re-

quires a separate confidentiality and non-disclosure agreement, Sub-

contractor agrees to enter into such agreement. The same applies with 

regard to data privacy topics which are not covered by this Clause 25 

and which may require a separate data processing agreement according 

to applicable laws and regulations. 

25.4 The obligations under this Clause 25 exist for an indefinite period 

of time and therefore shall survive the expiration or termination of the 

Subcontract for any reason. 

26. SEVERABILITY 

The invalidity or unenforceability of any term or of any right arising 

pursuant to the Subcontract shall not adversely affect the validity or 

enforceability of the remaining terms and rights. The respective terms 
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or rights arising pursuant to the Subcontract shall be given effect as if 

the invalid, illegal or unenforceable provision had been deleted and re-

placed by a provision with a similar economic effect to that of the de-

leted provision if this can be achieved by another provision. 

27. SURVIVAL 

27.1 Provisions of the ABB GTC/Project Designed Goods which either 

are expressed to survive the termination of the Subcontract or from 

their nature or context it is contemplated that they are to survive such 

termination shall remain in full force and effect notwithstanding such 

termination. 

27.2 The obligations set forth in Clauses 11 (Warranty), 15 (Documen-

tation), 17 (Liability and Indemnity) and 25 (Confidentiality, Data Se-

curity, Data Protection) shall survive expiration and termination of the 

Subcontract. 

28. ENTIRETY 

The Subcontract constitutes the entire agreement and understanding be-

tween the Parties and replaces any prior agreement, understanding or 

arrangement between the Parties, whether oral or in writing. 

29. RELATIONSHIP OF PARTIES 

The relationship of the Parties is that of independent parties dealing at 

arm’s length and nothing in this Subcontract shall be construed to con-

stitute any kind of an agency or partnership with ABB Contractor or 

Client, and Subcontractor is not authorised to represent ABB Contrac-

tor or Client. 

30. FURTHER ASSURANCES 

The Parties shall do and execute all such further acts and things as are 

reasonably required to give full effect to the rights given and the trans-

actions contemplated by the Subcontract. 


